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1.  Originator 
 
James Meringer 

2.  Log Date: 
      
10/31/03 

3.  CCR #: 
    
03-0736  

4. Rev: 
    

— 

5.  Tel: 
 
1-301-925-0452 

6. Rm #:  
 
3131 

7. Org. 
 
SCM 

8. CCR Title: Release of EMD Task 101 Procurement Management Plan, 117-EMD-001 
 
9. Originator Signature/Date 
  
Uma Seneviratne     /s/    10/31/03     for James Meringer          

10.   Class  
       

II 

11.  Type:    

CCR  
  

12. Need Date: 10/30/03  
 

13.  CCR Sponsor Signature/Date 
 
Robert Busey Jr.     /s/     10/31/03 

14.  Category of Change:  
Update ECS/EMD Baseline Doc

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
117-EMD-001 

17. Schedule 
Impact: 
N/A 

18.   CI(s) Affected:N/A 

19.  Release Affected by this Change:  
6A 

20. Date due to Customer: 
            10/31/03 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
EMD Statement of Work (NAS5-03098), Task 101, Contract Data Requirement LIST (CDRL) #017 

23.   Problem:  (use additional Sheets if necessary) 
EMD Task 101, Statement of Work requires a Procurement Management Plan to be delivered within 3 months after task authorization.  

24.  Proposed Solution:  (use additional sheets if necessary) 
Deliver Procurement Management Plan in accordance with EMD contract NAS5-03098, Contract Data Requirements List (CDRL)  
Item #017.  Deliver electronic version, as well as 10 hardcopies to Contracting Agency no later than October 31, 2003. 

25.  Alternate Solution:  (use additional sheets if necessary) 
      

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
      

27.  Justification for Emergency (If Block 15 is “Emergency”): 
EMD contract NAS5-03098 requires delivery of a Procurement Management Plan, due 10/31/03.  A late delivery may 
affect award fee.   

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
Evelyn N. Nakamura 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 


